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071414 PORT LA TINTERMODEL 09/05/2007 837
EQUIPMENT BY BIDITEM
Activity Desc Cuantity Unit Inside  Outside .
Resource Pes Unit Cost  Fquipment Equipment EOE Other Total
BID/CATH = 30 Land Item  SCHEDULE: 1 100
Prescription = 34.5 DUCTBANK Unit = LF - Takeoff Quan: 7,500.000 Engr Quan: 7,300,000
1000 DUCTBANK Quan: 7,500.00 LF  Hrs/Shft: 10.00 Cal: 60 WC: 3
AABLNK SET-UP CREW 75000 CH Prod: 100.0008 US Lab Pes: 10.00 Eqp Pes: 5.00
8BH320 Backhoe, Cat3201.0C 1.00 730.00 HR- 60.252 27,699 17,490 45,189
BLR936 Cat 936 Loader,IT28 or 1.00 750.00 HR 36.339 12,784 14,471 27,254
SRCRMX Ramex Roller 1.06 750.00 HR 8.088 4,240 1,826 6,066
SRCTMP Hand tamp,vibro plate/ 1.00 750.00 HR 2.801 1,065 1,036 2,101
8TKPU4 Pickup 4x4 1.00 750.00 HR 10.561 3,196 4,725 7,921
$88.530.75 : [1 48,983 39,548 88,331
=== [tem Totals: 30 - - 345 DUCTBANK :
- §88,330.75 ' [] 48.983 39,548 88 331
11.804 T500LF 6.53 5.27 11.80
BID/CATH = 31 Land ftem  SCHEDULE: 1 100
Description = 345 'DUCTBANK U Unit = LF  Takeoff Quian: 500.000 Engr Quan: 300.000
1000 DUCTBANK Quan: 500.00 LF  Hrs/Shit: 06 Cal: 60 W 3
AABLNK SET-T7P CREW 5000 CH Prod: 100.0000 US Lab Pes: 10.00 Eqp Pes 5.00
8BH320 Backhoe, Cat 32010 C 1.00 5000 HR 60252 1,847 1,166 3,013
8LRY36 Cat 936 Loader,1T28 or 1.00 30.00 HR 36339 852 965 1,817
ERCRMX Ramex Roller 1.00 30.00 HR 8.088 283 122 404
SRCTMP Hznd tamp,vibro plate/ 1.00 50.00 HR 2.801 71 69 140
8TKPU4 - Pickup 4x4 1.00 50.00 HR 10.561 213 315 528
$5,902.05 [1 3266 2,637 5,902
===——x Item Totals: 31 - 345 DUCTBANK U
$3,902.0% [ 3,266 2,637 5,902
11.804 500LF 6.53 327 11.80
BID/CATH = 32 Land item  SCHEDULE: 1 - 100 :
Deseription = 12 DUCTBANK Unit = LF  Takeoff Quan: 7,000.000 Engr Quan: 7,000.000
1900 DUCTBANK Quan: 7,000,080 LF - Hrs/Shit: 10.00 Cal: 60 WC: 3
AABLNE SET-UP CREW . 700.00 CH Prod: 1900000 US Lab Pes: 10.00 Eqp Pes: 5.00
8BH320 Backhos,; Cat 320 1.0C 1.00 700.00-HR 60252 25,852 16,324 42,176
8LR936 Cat 936 Loader,IT28 or 1.00 70000 BR 34339 13,932 13,506 25,437
SRCRMX Ramex Roller 1.00 700.00 HR 8.088 3,957 1,703 5,662
BRCTMP Hand tamp,vibro plate/ 1.00 706.00 HR 2.801 994 967 1,961
8TKPU4 Pickup 4x4 1.00 700.00 R 10.561 2,983 4,410 7,393
$82,628.70 . [1 45718 36,911 82,629
> Tiem Totals: 32 -~ 12 DUCTBANK
$82,628.70 1 45,718 36,911 82629
11.804 TOOOLF 6.53 5.27 11.80
BIVCAT# = 33 Land Item  SCHEDULE: 1 100
Deseription = 12 DUCTBANK Unit = LF  Takeoff Quan: 1,500.000 Enor GQuan: 1.500.000
1000 DUCTBANK . Quan: 1,500,080 LF  Hrs/Shit: 10,00 Cal: 60 WC: 3
AABLNEK SET-UP CREW 15000 CH Prod: 100.0000 US Lab Pes: 10.00 Eqp Pes: 5.00
8BH320 Backhoe, Cat 320 1.0 C 1.00 1536.00 HR 60.252 5,540 3,498 9,038
8LRY936 Cat 936 Loader,1T28 or 1.00 150.00 HR 36.339 2,557 2,894 5,451
SRCRMX Ramex Roller 1.00 130.00 HR 3.088 848 363 1,213
SRCTMP Hand tamp,vibro plate/ 100 130.00 HR 2.801 213 207 420
8TKPU4 Pickup 4x4 1.00 150.00 HR 10.361 639 945 1,584



1,180.410
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0714LA PORT LA INTERMODEL 09/05/2007 837
EQUIPMENT BY BIDITEM
Activity Besc Quantity Unit Inside  Outside
Resource Pes Unit Cost Equipment Equipment EOE Other Total
BID/CAT# = 33 : LandItem  SCHEDULE: i 100
Drescription = 12 DUCTBANK Unit= LF  Takeoff Quan: 1,500.000 Engr Quan: 1,500.000
$17,706.15 [1 9,797 7,910 17,706
=====>  Jtemn Totals: 33 = 12 DUCTBANK :
$17.706.15 11 9,797 7910 17,706
11.804 1300 LE 6.53 5.27 1180
BID/CAT# = 34 Land ftem  SCHEDULE: 1 100
Description = FIBER-OP DUCTBAN Unit = LF  Takeoff Quan: 8,000.060 Engr Guan: 8,000.060
1000 DUCTBANK Quan: §,000.,00 LF  Hrs/Shit: 10.66 "Cal: 60 WC: 3
. AABLNK SET-UP CREW 800.00 CH Prod: 100.0000 US Lab Pes: 10.60 Eqp Pes: 5.00
8BH320 Backhoe, Cat 320 1.0C 1.00 800.00 HR 60.252 29,546 18,656 48,202
8LRY36 Cat 936 Loader,IT28 or 1.00 800.00 HR 36.339 13,636 15,435 29,071
SRCRMX Ramex Rofler 1.00 800.00 HR 2.088 4,522 1948 6,470
SRCTMP Hand tamp,vibro plate/ 1.00 800.00 HR 2.801 1,136 1,105 2,241
STRPU4 Pickipy 4x4 1.00 800.00 HR 10.561 3,409 5,080 8,449
$94,432.80 [1 52,249 42,184 94,433
> Item Totals: .34 - FIBER-OP DUCTBAN
$94,432.80 [] 52,249 42,184 94,433
11.804 8006 LF 6,53 5.27 11.80
BID/CAT# = 35 Landitem  SCHEDULE: 1 100 .
Description = FIBER-OP DUCTBAN Unit = IF  Takeoff Quan: 1,600.000 Engr Cuan: 1,600,000
1000 DUCTBANK Quan: i,600.00 LF  Hrs/Shit: 10,00 Cal: 60 WC: 3
AABLNEK SET-UP CREW 160.00 CH Prod: 100.0000 US Lab Pes: 10.00 Egp Pes: 5.00
8BH320 Backhoe, Cat 320 1.0 C 1.00 160.00 HR 60.232 5,909 3,731 9.640
8LR936 Cat 936 FLoader,[T28 or 1.00 160.00 HR 36.339 2,727 3,087 5,814
BRCRMX Ramex Rolier 1.00 160.00 HR 8.088 904 390 1,254
SRCTMF Hand tamp, vibro plate/ 1.00 160.00 HR 2.801 227 221 448
8TKPU4 Pickup 4x4 1.00 160.00 HR 10.561 682 1,008 1,690
518,886.56 [1 10,450 8,437 18,887
7 > Ttem Totals: 35 - FIBER-OP DUCTBAN 7
$18.886.56 [1 10,450 8,437 18,887
11.804 1600 LF 6.53 5.27 11.80
BID/CAT# = 36 Land tem  SCHEDULE: 1 100
Description = EL MANHOLE Unit = EA  Takeoff Quan: 65.000 Engr Quan: 65.000
1000 ELB MH Quan: 65.00 EA  Hrs/Shit: 10.06 Cal: 60 WC: 3
AABLNK SET-UP CREW 65000 CH Prod: 1.0000 US Lab Pcs: 8.00 Eqp Pes: 5.00
8BH320 Backhoe, Cat 320 1.0 C 1.00 650,00 HR 60,252 24,006 15,158 39,164
8LR936 Cat 936 Loader,IT28 or - 1.00 £50.00 HR 36.339 11,079 12,541 23,620
BRCRMX Ramex Roller 1.00 650.00 HR 8.088 3,674 1,583 3,257
8RCTMP Hand tamp,vibro plate/ 1.00 650.00 HR 2.801 923 898 1,821
ETKPU4 Pickup 4x4 1.00 65000 HR 10,56} 2,770 4095 6,863
$76,726.65 [1 42,452 34,275 76,727
> Item Totals: 36 - EL MANHOLE
576,726.65 [] 42,452 34,275 76,727
65 EA 653.11 527.30 1.180.41
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0714LA PORT LA INTERMODEL 09/03/2007 8:37
EQUIPMENT BY BIDITEM
Activity Desc Quantity Unit inside  Outside
Resource ’ Pes Unit Cost Equipment Equipment EOE Other Total

BIDVCAT#H = 41 Land Ttem =~ SCHEDULE: 1 100 -
Description = 480 DUCTBANK. Unit= LF  Takeoff Quan: 31,000.000 Engr Quan: 31,000.000
1000 DUCTBANK Quan:  31,000.00 LF  Hrs/Shft: 1600 Cal; 60 WC: 3

AABLNK SET-UP CREW 3,10000 CH Prod: 100.0000 US " Lab Pes: 10.00 Eqp Pes: 3.00
8BH320 Backhoe, Cat 320 1.0 C 1.60 3,100.00 HR 60.252 114,489 172,292 186,781
BLR936 Cat 936 Loader,IT28 or 1.00 3,100.00 HR 36.339 52,820 59,811 112,651
SRCRMX Ramex Roller 1.00 3,100.00 HR. 8.088 17,524 7,549 25,073
SRCTMP Hand tamp,vibro plate/ 1.00 3,100.00 HR 2.801 4,402 4,281 8,683
8TKPU4 Pickup 4x4 1.00 3100060 HR 10,561 13,209 19,330 32,739
$365,927.10 [ 1 202464 163 463 365,927
===—=>  Item Totals: 41 - 480 DUCTBANK
$365,927.10 ' I 202,464 163,463 365,927
11.804 31000 LF 6.53 5.27 11.80
BID/CAT# = 42 Land Item  SCHEDULE: 1 100
Description = 480 DUCTBANK Unit = LF"  Takeoff Quan: 9,000.000 Ernigr Quan: 5.000:000
1000 DUCTBANK Quan: 9,000.00 LF  Hrs/Shft: 10,06 Cal: 60 WC: 3

AABLNK SET-UP CREW 90000 CH Prod: 100,00600. US Lab Pcs; 10,00 Eqp Pcs: 5.00
8BH320 Backhoe, Cat3201.0C 1.00 900.00 HR 60.252 33,239 20988 54,227
8LR936 Cat 936 Loader.JT28 or 1.00 900.00 HR 36.339 15,341 17,365 32,705
SRCRMX Ramex Roller 1.00 900.00 HR 8088 5,088 - 2,192 7.279
SRCTMP Hand tamp,vibro plate/ 1.00 %00.00 HR 2.801 1,278 1,243 1,521
8TKPU4 Pickup 4x4 1.00 500.00 HR 10.561 3,835 5,670 9,503
$106,236.90 [ 38,780 47 457 106,237

> Ttemt Totals: 42 - 480 DUCTBANK

$106,236.90 [1 58,780 47,457 106,237
11.804 9000 LF 6.53 527 11.80
BIDVCATH = 43 . Land Item  SCHEDULE: 1 100
Description = EFL MANHOLE Unit = EA  Takeoff Quan: 220.000 Engr Quan: 220.000
1060 ELB MH Quan: 220.00 EA | Hrs/Shit: 10,60 Cal: 60 WC: 3

AABLNE SET-UP CREW 2,260.00 CH Prod: 10060 US Lab Pes: 8.00 Eqp Pes: 5.00
8BH320 Backhoe,; Cat 320 1.0 C 1.00 2,200.00 HR 60,252 81,250 51,504 132,554
BLRO3G Cat 936 Loader,IT28 or 1.00 2,200.00 HR 36.339 37,499 42,447 79.946
SRCRMX Ramex Roller 1.00 2,200.00 HR 8.088 12,437 3,357 17,794
SRCTMP Hand tamp,vibro plate/ 1.00 2,200.00 HR 2.801 3,124 3,038 6,162
8TKPU4 " Pickup 4x4 1.00 2,200.00 HR 10.561 9,374 13,860 23.234
$259,600.26 . [] 143684 116,006 259,650

> Ttem Totals: 43 - EL MANHOLE

$259,690.20 [1 143,684 116,006 239,690
1,180.410 220EA 633.11 527.30 1,180.41
BID/CAT# = 45 Land ltem  SCHEDULE; ) 100
Description = FIRE HYD RELOCATE Umt= EA  Takeoff Quan: 72.000° Engr Cuan: 72.000
1008 hyd remove Quan: 72.00 EA  Hrs/Shit: 10.00 Cal: 66 WC: 3

AABLNK SET-UP CREW 14400 CH Prod: 20000 US Lab Pes: 6.00 Eqp Pes: 3.00
8BH323 Backhee, Cat3251,1.5C 1.00 144,00 HR 70.034 6,136 3,948 10,083
SLR936 Cat 936 Loader IT28 or 1.00 144.00 HR 36.339 2,454 2,778 3,233
STKPU4 Pickup 4x4 1.00 144,00 HR 16.561 614 907 1,321
5$16,838.50 [1 9,204 7634 16,839
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0714LA PORT LA INTERMODEL : 05/05/2007 837
EQUIPMENT BY BIDITEM
Activity Desc Quantity Unit Inside  Outside
Resource Pes Ugit Cost Equipment Equipment EOE Other Total

BID/CATH = 45 Land Item  SCHEDULE: 1 - 100 )
Description = FIRE HYD RELOCATE Unit= EA  Takeoff Quan: 72.000 Engr Quan: 72.000
=====> " [tem Totals: 45 - FIRE HYD RELOCATE
$16,838.50 [1 9,204 7,634 16,839
233.868 T2EA 127.84 106.03. 233.87
BID/CAT# = 45 Landftem  SCHEDULE: 1 100
Description = WATER PIPE Unit'= - LF Takeoff Quan: 31,000.000 Engr Quan: 31,000.000
10600 ELB MPE Quan:  31,04000 LF  Hrs/Shft: 10,00 Cak 60 WC: 3

AABLNK SET-UP CREW 2,060.65 CH Prod: 150.0012 US Lab Pes: 8.00 Egp Pes: 5.00
8BH320 Backhoe, Cat3201.0C 1.00 2.066.65 HR 60.252 76,326 48,194 124,320
8LR936 Cat 936 Loader,IT28 or 1.00 2,0606.65 HR 36.339 35,226 39,874 75,100
SRCRMX Ramex Roller 1.00 2,066.65 HR 8088 - 11,683 5,032 16,715
SRCTMP Hand tamp,vibro plate/ 1.00 2,066.65 HR 2.801 2,935 2,854 3,789
8TKPU4 Pickup 4x4 1.00 2,066.65 HR 10.561 8.806 13,020 21,826
$243,949.45 [1 134,975 108,974 243,949
==——>  liem Totals: 46 - WATER PIPE
$243,949.45 [] 134975 108,974 243,949
7.869 31000 LF 4.35 3.52 7.87
BID/CATH = 47 Land Item  SCHEDULE: 1 100
Description = WATER PIPEC Ut = " LF  Takeoff Quan: 9,000.000 Engr Quan: 9.,000.000
1000 ELBPIPE Quan: B,ﬁBO.BD LF  Hrs/Shft: 1080 Cal: 60 WC:3

AABLNK SET-UP CREW 39999 CH Prod: 150.0025 US Lab Pes: 8.00 Eqgp Pes: 5.00
8BH320 Backhoe, Cat 320 1.0 C 1.00 399.99 HR 60.252 22,139 13,992 36,151
8LR936 Cat 936 Loader,IT28 or 1.00 599.99 HR . 36.339 10,227 11,576 21,803
SRCRMX Ramex Roller 1.00 599.99 HR 8.088 3,392 1,461 4,853
SRCTMP Hard tamp,vibro plate/ 1.00° 599.99 HR 2,801 o852 829 1,681
8TKPU4 Pickup 4x4 1.00 399.99 HR 10,561 .2,557 3,780 6,337
$70,823 45 [1 39,18 31,638 70,823
====>  Ifem Totals: 47 -~ WATER PIPE C
$70,825.45 [1 39,184 31,638 70,823
7.869 9000 LF 435 3.52 7.87
BID/CATH = 49 Land Hem  SCHEDULE: i 160 :
Description = HDPE AIR Unit = LF  Takeoff Quan: /8,000,000 Engr Quan: 8,000.000
1900 ELBPIPE Quan: 8,000.06 LF  Hrs/Shit: 10.00 Cal: 60 WC: 3

AABLNE SET-UP CREW 53333 CH Prod: 150.0009 US Lab Pes: 8.00 Eqp Pcs: 5.0
8BH320 Backhoe, Cat 320 1.0C 1.00 33333 HR ) 60.252 16,697 12,437 32,134
8LR936 Cat 936 Loader,IT28 or 1.00 53333 HR 36.339 9,091 10,290 19,381
SRCRMX Ramex Roller 1.00 53333 HR 8.088 3,015 1,299 4314
SRCTMP Hand tamp,vibro plate/ 1.00 53333 HR 2.801 757 737 1,494
8TKPU4 Pickup 4x4 1.00 53333 HR 14.561 2,273 3,360 5,633
$62,954 83 [1 34,832 28,123 62,955
=== [tem Totals: 49 - HDPE AIR
$62.954 83 [1] 34,832 28,123 62,955
7.869 8000 LF 43 332 7.87
BID/CAT#H = 54 Land Item  SCHEDULE: 1 100
Description = REMOVALS FOR CR Unit = SY  Takeoff Quan: 2,400.000 Engr Quan: 2.400.000
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0714LA PCORT LA INTERMODEL 09/05/2007 837
EQUIPMENT BY BIDITEM
Activity Desc Quantity Unit Inside  Outside :
Resource Pes Uit Cost Equipment Equipment EOE Other Total

BID/CATH = 54 LandTtemn  SCHEDULE: ] 100 ) )
Description = REMOVALS FOR CR Unit = Sy Takeoff Quan: 2,400,000 Engr Quan: 2.400.000
1000 REMOVE AND PILE FOR CRUSH Quan: 240000 SY  Hrs/Shft: -  I0.00 Cak 50 WC: 3

AABLNK SET-UP CREW 2400 CH Prod: 100.0000 UH Lab Pes: 7.00 Eqp Pes: 5.00
8BH325 Backhoe, Cat325L,1.5C 1.00 24.00 HR 70.034 1,023 658 1,681
8DZET Caterpillar D 7H Dozer 1.00 24.00 HR 87.696 1,310 937 2,247
8TK35T 35 Ton Art Dump 2.00 48.00 HR 97.730 3,057 1,951 5,008
8TKPU4 Fickup 4x4 1.00 24.00 HR 10.561 102 151 253
$9,188.74 I 1,128 4,367 3,697 9,189
==w===>  [tem Totals: 54 » REMOVALS FOR CK
$9,188.74 [1 1,125 4367 3,697 9,189
3.829 2400 8Y 0.47 - 1.82 1.54 383
BID/CAT# = 35 Land Item  SCHEDULE: 1 100
Description = EXCFORRUNWAYS Unit = - BCY  Takeoff Quan: 1,606.060 Engr Quan: 1,600.000
1000 EXCAVATE AND $TOCKPILE TOPSOIL Chiani: 200.02 BCY Hrs/Shft: 10.00 Cak 606 WC: 3

AABLNK SET-UP CREW 111 CcH Prod; 1,801.9820 US Lab Pes: 5.00 Eqp Pes: 4.00
8DZ06 Caterpillar D& ) 1.00 1.11 HR 66.092 41 32 73
88C615 Cat 615 Elevating Scra 2.00 HR 97.636 121 110 231
STKPU4 Pickup 4x4 1.00 1.11 HR 10.561 5 7 i2
$316.46 ] 46 121 150 316
1100 8G PREP Quan: 1,206.06 Y  Hrs/Shit: 10.68 Cal: 60 WC: 3

AABLNK SET-UP CREW 130 CH Prod: 0.0040 MU Lab Pes: 400 Eqp Pes: 4.00
8DZID John Deere 9400 1.00 1.20 HR 85.986 61 42 163
8DZRDR Aerating Disk, Towed 1.00 120 HR 14.689 14 4 18
8RC363F Cat 563 Padfoot Roller 1.00 1.20 HR 44.564 29 .25 53
STKPU4 Pickup 4x4 - 1.00 1.20 HR 10.561 3 8 13
$5186.97 [1 109 78 187
1260 EXCAVATE TO EMBANKMENT Quan: 1,760,080 CY  Hrs/Shit: 10,00 Cak: 60 WC: 3

AABLNK SET-UP CREW 48¢ CH Prod:  3,599.2025 US Lab Pes: 6.00 Eqp Pes: 5.00
3DZO08N Caterpillar D &R Dozer 1.00 4.89 HR 130.460 406 232 638
88C621 Cat 621 Scraper, 21 CY 3.00 14,67 HR 117.045 1,441 392 1,833
8TKPU4 Pickup 4x4 1.00 489 HR | 10.561 21 31 52
$2,522.57 7] 426 1,441 653 2,523
1219 COMPACT EMBANKMENT Quan: 1,660.00 FCY Hrs/Shit: 10,60 Cal: 60 WC: 3

AABINK SET-UP CREW 430 CH Prod:  3,555.5556 US Lab Pes: 4.00 Eqp Pes: 5.00
8DZ06 Caterpillar D6 1.00 4.50 HR 66.092 166 131 297
8DZID John Deere 9400 1.00 450 HR 85984 230 157 387
SDZRDR Aerating Disk, Towed 1.006 4.50 HR 14,689 31 13 66
8RCB15 Caterpiliar 815 Roller 1.00 450 TR 38.369 ) . 173 173
BTKW10 Water Truck 8000Gal of 1.00 4,30 HR 88.903 177 . 230 427
$1,350.17 [ 447 177 725 1,350
1300 FINE GRADE SUB GRADE Quan: 1,200.00 SY  Hrs/Shit: 10.00 Cal: 60 WC: 3

AARLNK SET-UP CREW 132 CH Prod:  9,090.5091 US Lab Pes: 3.00 Eqp Pes: 4.00
8DZ05 Cat D5 Dozer 0.50 0.66 HR 51.46% 19 15 3
8MGH Caterpillar 14 H Grade 1.00 1.32 HR 65.987 49 38 87
8RC35638 Cat 563 Smooth Roller 1.00 1.32' HR 44 899 52 28 59
85C615 Cat 615 Elevating Scra 0.50 0.66 HR 97.636 36 33 69
S8TKPU4 Pickup 4x4 1.00 132 HR 10.561 6 8 14
$263.07 [1 103 36 122 263
1400 FINISH DITCH AND SLOPES Quan 485.48 SY  Hrs/Shit: 10.00 Cal: 60 WC: 3

AABLNK SET-UP CREW 028 CH Prod: 173385714 US Lab Pes: 4.00 Eqp Pes: 4.00
8DZ05 Cat D3 Dozer 3.00 0.83 HR 51.469 24 19 43
8TKPU4 Pickup 4x4 1.00 0.28 HR 10.561 1 2 3
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EQUIPMENT BY BIDITEM
Activity Desc Quantity Unit Inside  Outside
Resource Pes Unit Cost Eguipment Equipment EOE Cther Total

BID/CAT# = 55 Land tem  SCHEDULE: 1 100
Description = EXCFOR RUNWAYS Unit= BCY  Takeoff Quan: 1,600.000 Fngr Guan: 1,600.000
$45.69 [1 25 21 46
——====>  [tem Totals; 55 - EXC FOR RUNWAYS
$4,684.93 [1] 1,158 1,776 1,751 4,685
2.928 1600 BCY 0.72 11t 1.09- 2.93
BIDICATH = 56 Land tem  SCHEDULE: 1 60
Description = AB RUNWAYS Unit = CY  Takeoff Quan: . 1,106.000 Engr Quan: 1,180.000
1000 LOAD & HAUL RECYCLED Quan: 1,100.00 CY  Hrs/Shit: 10.00 Cal: 66 WC: 3

AABLNK SET-UF CREW 1528 CH Prod: 71.9895 UH Lab Pes: 3.00 Eqp Pes: 3.00
8LR9&0 Caterpillar 980 Loader | 1.00 1328 85.720 695 615 1,310
8TK35T 35 Ton Art Dump - 2.00 30.36 97.730 1,946 1,242 3,188
$4,498.03 [1 693 1,946 1,857 4,498
1104 Place Subballast Quan: 1,100.60 CY  Hrs/Shft: 10.00 Cal; 60 WC; 3 .

AABLNE SET-UP CREW 1528 CH Prod: 71.9895 UH Lab Pos: R Eqp Pos: . 4.00
SMGi4 Caterpiflar 14 H Grade 1.00 15.28 HR £5.987 564 444 1,008 :
8RC3635 Cat 553 Smooth Roller 1.00 15.28 HR 44,899 3635 321 686
8TKPU4 Pickup 4x4 1.00 15.28 HR 10.561 65 96 161
8TKWO5 Water Truck,4000 Gal 1.00 15.28 HR 27.900 212 214 426
$2.282.04 : [ 1,206 1,076 2,282
1180 FINISH TOP OF SUBBALLAST Quan: 3,473.70 SY  Hrs/Shit: .00 Cal: 60 WC: 3

AABLNK SET-UP CREW 38 CH Prod:  8,999.2228 US Lab Pes: 4,50 Eqp Pes: 450
8MGI4 Caterpillar 14 H Grade 1.00 3.86 HR 65.987 143 112 235
8RC5638 Cat 563 Smooth Roller 1.00 3.86 HR 44.899 92 81. 173
85C615 Cat 615 Elevating Scra 0.30 1.93 HR 97.636 105 96 201
STKPU4 Pickup 4x4 1.00 3.86 HR 10.561 16 24 o4l
BTKWO5 Water Truck,4000 Gal 1.00 3.86 HR 27.900 54 54 108
§717.66 [1 305 105 368 778
——— Htem Totals; 56 - AB RUNWAYS
$7,557.73 [ 2,205 2,052 3,301 7,558
6.871 1100 CY 200 . 1.87 3.00 6.87
BID/CAT# = 57 LandTtem  SCHEDULE: 1 100
Desgeription = AC PAVE RUNWAYS ~ Unit= TON  Takeoff Quan 1,100,000 Engr Quan: 1,100,000
1006 AC PAVEMENT Quan: 1,100.00 TON Hrs/Shfi: HL0¢ Cal: 60 WC: 3

AABINEK SET-UP CREW 1833 CH Prod: 600,109 US Lab Pes: 22.00 Eqp Pes: 16.00
8LR936 Cat 956 Loader,IT28 or 1.00 18.33 HR 36.339 312 334 666
8MG14 Catespiliar 14 H Grade 1.00 1833 HR £5.987 677 533 1,210
8PAVEAC AC PAVER 1.00 18.33 HR 94.000 1,174 665 1,839
BRCS63P Cat 563 Padfoot Roller 1.00 13.33 HR 44.564 437 379 817
8TK12Y Dump Truck, 6 x 4,12 C 6.00 110.00 HR 34009 1,868 2,125 3,994
8TK600 Truck, Flatbed/Dump 14 1.00 18.33 HR 15.630 122 184 306
8TEMCH Maechanics Truck, 1Ton 1.00 18.33 HR 15.370 141 141 282
8TKPIH4 Pickup 4x4 3.00 35.00 HR 10.561 234 347 581
8TKWO3 Water Truck,4000 Gal 1.00 1833 HR 27.900 254 257 511
$10,205.20 {1 2,056 3,164 4,985 10,205
1016 AC AT PLANT Quan: 1,100.00 TON Hrs/Shft: 10,06 Cal: 60 WC: 3

> Item Totals: 57 - AC PAVE RUNWAYS

$10,205.20 [1 2,056 3,164 4,985 10,205
9.277 1100 TON 1.87 2.88 453 928
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EQUIPMENT BY BIDITEM
Activity Desc Quantity Unit Inside  Outside
Resource Pes Unit Cost  Equipment Equipment EQE Other Total
BID/CAT# = 90000921 LandIfem  SCHEDULE: 1 100
Deseription = PROIJECT ONSITE OFFICE Unit = MO _Take'off Quan; - 1.000 Engr Quan; 1.000
921A OFFICE SET-UP AND REMOVAL Quan: 100 LS Hrs/Shit: 8.00 WC: NONE
921B OFFICE TIME RELATED Quan: 1.00 MO Hrs/Shit: 8.00 WC: NONE
921C COMPUTERS Quan; 1.06 MO Hrs/Shft: $.00 WC: NONE
921C1 SURVEY EQUIPMENT Quan: 100 MO Hrs/Shit: 8,00 WC: NONE
221D LABOR AND EQUIPMENT TQ MOBE Quan: 1.60 LS Hrs/Shit: 8.00 WC: 1
MOBE On-Site Facilities Mobe 8571 CH Prod: 600.0000 MU Lab Pes: 7.00  Eqgp Pos: 1.00
8BH416 Backhoefloader, Cat 41 0.30 42.86 HR 20.352 535 415 940
8LR935 Cat 936 Loader IT28 or 0.50 42.86 HR 36.339 731 827 1,558
$2,497 82 f1 731 525 1,242 2,498
=====>  [tem Totals: 90000921 - PROJECT ONSITE OFFICE
$2,497.82 ) I 731 525 1,242 2,498
2,457 820 I MO 730,53 0 52511 124216 2,497.82
BIVCAT# = 20000922 LandTtem  SCHEDULE: 1 106
Description = PROJECT ONSITE WAREHOUSE/STORAGE Unit = MO Takeofl Quan: 1.000. Engr Quan: 1.000
922A WAREHOUSE IN AND OUT Quan: 1.00 LS Hrs/Shft: 8.00 WC: NONE
912B TIME RELATED COSTS Quan: 1,00 MO Hrs/Shft: 5.00 WC: NONE
922C Small Tools and Supplies Quan: 300,000.00 CMH Hrs/Shft: 8.0 WC: NONE
922D MOBE MISCELLANEOUS Quan: 1.00 LS  Hrs/Shit: 8.00 WC: 1
MOBE On-Site Facilities Mobe 2857 CH Prod: 200.0000 MU Lab Pes: 7.00 Eqp Pes: 1.00
8BH416 Backhoe/loader, Cat 41 0.50 14.29 HR 20.552 175 138 314
8LR936 Cat 936 Loader,IT28 or 0.30 14.29 HR 36,339 244 276 519
$832.80 [1 244 175 414 833
=====>  [tem Totals: 90000922 » PROJECT ONSITE WAREHOUSE/STORAGE .
$832.80 [] 244 175 414 £33
832.800 1 MO 24357 17508 414.15 832,80
BID/CAT# = 90000923 Land ltem  SCHEDULE: 1 100
Description = PRCIECT MISC BLDGS&SHOPS Uit = LS Takeoff Quan: 1.008 Engr Quan: 1.060
923A PRUCHASE/ERECT/REMOVE Quan: 1.00 LS Hirs/Shit: 8.00 WC: NONE
923B TIME RELATED CHARGES Quan: 1.00 LS Hrs/Shft: 8.00 WC: NONE
There are o cost resourees for this activity.
923C MOBE MISCELLANEOUS BLDG Quan: 1,06 LS  Hrs/Shit: 8.0 WC: 1
MOBE On-Site Facilities Mobe : 2857 CH Prod:  200.6060 MU Lab Pes: 7.00 Eqp Pes: 1.00
8BH416 Backhoe/loader, Cat 41 0.50 1423 HR 20.552 " 175 138 314
SLR936 Cat 936 Loader,1T28 or 0.50 14.25 HR 36338 244 276 519
$832.80 [1 244 175 414 833
> Item Totals: 90060923 - PROJECT MISC BLDGS&SHOPS
$832.80 1 244 173 414 833
832.800 1LS 243,57 175.08 414,15 832.80




HDR Design Build Page 18
0714LA PORT LA INTERMODEL 09/05/2007 8:37
EQUIPMENT BY BIDITEM
Activity Dese - Quantity Unit Inside  Qutside
Resource Pes Unit Cost  Equipment Equipment EOR COther Total

BID/CAT# = 90006925 . Land tem  SCHEDULE: 11 1G0
Description = MOBILE EQUIPMENT Unit = MO Takeoff Quan: 1.000 Engr Quan: 1.000
925A OVERHEAD VEHICLES Quan: 106 LS Hrs."Sﬁft: 3.00 W(: NONE
8TKPUA4 Pickup 4x4 0.00 ¥R - 18,561 ’
8TKSUV SUv . 41,888.00 HR 18350 -202,319 231,222 433,541
STKSVY Pickup trk w/Camper(su 0.00 HR 13,561 -
$433,540.80 [1 202,319 231,222 433,541
925B SERVICE EQPT & OPERATIONS Quan: 1.06 LS  Hrs/Shft: 8.00 Ww(C: 1
8TKFUL Fuel Truck, 2000 Gal 2,600.00 HR - 16,223 22,160 20,020 42,180

STKLUB Lube Truck 2,600.00 HR 16.257 22,248 20,020 42,268
STKMCH Mechanics Truck, 1Ton 2,660.00 HR 15.370 19,942 20,020 39,962
$124,410.00 Il 64,350 60,068 124,410
923C HAUL,LIFT & MARINE SUPPORT Quan: 1.00 LS  Hrs/Shit: 8.00 WC: 1
STK600 Truck, Flatbed/Dump 14 2,600.00 HR 15.630 17,347 . 26,034 43,381
8TLFLT Trailer, 40" flat/van 2,600.00 HR 1.867 1,477 3,377 4_,854
STTRAC Trick, Tractor 0.00 HR 31.814 .
$48.235.27 ’ [1 1,477 17,347 29,412 48,235
925C1 TUGBOAT ADJUSTMENT Marine Quan: L0 HOU Hrs/Shft: 8.00 WC: 1

BLNK 1.00 CH Prod: 0.0000 Lab Pes: 2.00 Eqp Pes: 1.80
-8MEFPB! Tug, 700 hp, 50" twin i.00 0.00 HR 131.187
G250 ROAD MAINTENENCE & OPERATION Cuan: 1.00 MO  Hrs/Shit: 8.60 W1

BLNK - 1.00 CH Prod: L0060 HU Lah Pes: 1.00 Eqp Pcs: 100
8LRY36 Cat 936 Loader,iT28 or 140 0.00 HR 36,339 ’
STKWO3 Warter Truck, 4000 Gal .00 HR 27.500
$0.00 1
925E CREW BOATS Marine Quan: 1.00 MO Hrs/Shit: 8.00 wWC1

BLNK 8.00 CH Prod: 19800 SU Lab Pes: 1.00 Eqp Pes: 3.00
SMECR1 Boat, Skiff, 16, twin 2.00 0.00 HR 13.143
8MECR2 Boat, crew, 26", twin 1.00 0.00 HR 28310
8MECR3 Small Engineer'’s Boat 0.00 HR 1.000
§0.00 []
= Item Totals: 0925 - MOBILE EQUIPMENT . ’
$606,186.07 [1 268,146 17,347 320,693 606,186
606,186 070 1MO 268,143.84 17.346.88 320,693.35 606,186.07
BID/CAT# = 90004927 . Land Ttem SCHEDULE: 11 100
Description = PROJECT TRAVEL, TRANSPORTATION&CLEANUP Unit = MO Takeoff Quan: 1.000 Engr Quan: 1.000
$27A EQUIPMENT IN AND OUT Quan: 100 LS Hrs/Shit: 8.60 WC: NONE
927B EMPLOYEE MOVE-IN Quan: 1.00 LS Hrs/Shft: 8.00 WC: NONE
927C TIME RELATED EXPENSES Quan: L06 MO Hrs/Shit: 9.00 WC: NONE
927D FINAL CLEAN-UP Quan: 1.0¢ LS Hrs/Shft: 8.00 wWC: 1

BLNK 800 CH Prod: 19000 § Lab Pes: 8.00 Eqp Pes: 3.00
8BH325 Backhoe, Cat3230,15C 1.60 §.00 HR 70.034 341 219 560
8DZ06 Caterpillar D4 1.00 8.00 HR §6.092 295 233 529
SLR936 Cat 936 Loader,IT28 or 100 800 HR 36.339 136 154 291
$1,379.72 [] 773 607 1.380

> Hem T4 ofal's: 90000927 - PROJECT TRAVEL,TRANSPORTATION& CLEANUP

$1,379.72 [] 773 607 1,380
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0714LA PORT LA INTERMODEL 09/05/2007 §:37
EQUIPMENT BY BINTEM
Activity Dese Quantity Unit Inside = Outside
Resource Pcs Unit Cost  Equipment Equipment EQE Other Total
BID/CAT# = 90000927 Land Htern  SCHEDULE: 12 100
Description = PROJECT TRAVEL TRANSPORTATION&CLEANUP Unit= MO Takeoff Quan: 1.000 Engr Guan: 1.000
1,379,720 1 MG ' 772,73 606.92 1,379.72
BID/CAT# = 90000929 . LandTtem  SCHEDULE: 1 100
Description = CONSTRUCTION PLANT Unit = LS  Takeoff Quan: 1.000 Engr Quan: 1.006
929A Site Parking and Lavdown Quan:  20,000,00 SF  Hrs/Shit: 800 Cal: 40 WC: 3
9298 OWNERS OFFICE Quan: 100 MO  Hrs/Shit: 8.00 WC: NONE
929D LAY DOWN AREA GRADING Quan: 4,006.00 CV  Hrs/Shit: 8.00 WC: 3
BLNE 4000 CH Prod: 5.0000 S Lab Pes: 5.00 Eqp Pes: 3.00
8DZ06 Caterpillar D6 1.00 £0.00 HR 66.092 1,477 1,166 2,644
8LR936 Cat 936 Loader,1T28 or 1.00 40.00 HR 36.339 682 772 1,454
8RC5638 Cat 563 Smooth Roller 1.00 40,00 HR 44.899 955 841 1,796
$5,893.20 1] 3,134 2,780 5,893
929E ROCK AREA Quan: 1.00 TON Hrs/Shft: 8.00 WC: 3
BLNK 003 CH Prod: 0.0038 S Lab Pes: 5.00 Eqp Pes: 300
8DZ06 Caterpitlar D6 1.00 0.03 HR 66.092 1 1 2
"8LR936 Cat 936 Loader,[T28 or 1.0¢ 0.03 HR 36.339 1 1 1
8RC5638 Cat 563 Smooth Roller 1.00 0.03 HR 44.899 1 1 1
$4.41 [] 2 2 4
==—=>  item Totals: 90000929 - CONSTRUCTION PLANT
$5,897.61 [1 3,16 2,782 5,808
5,897.610 118 3,115.98 2,781.63 5,897.61
BID/CATH = 90000965 ) Land Ttem SCHEDULE: 1 100
Description = PROJECT MISC.EXPENSES Unit = LS  Takeoff Quan: 1.0G0 Engr Quan: 1.000
965A . PROJECT ADMINISTRATION Quan: 1.00 LS Hrs/Shit: 8.00 WC: NONE
8ADI Equipment Adjustment 0.00 HR 0.010 ’
265B ESCALATION Quan: 100 LS Hrs/Shit: 8.00 WC: 1
965D . UNSCHEDULED OVERTIME o Quan: ~ 1.00 MO Hrs/Shit: 806 WwC: 1 )
BLNK 033 CH Prod: 1.0000 MU Lab Pes: 3.00 Eqp Pes: 0.00
=—==>  ltem Totals: 20000965 - PROJECT MISC.EXPENSES
$0.00 : : [}
0.000 118
$8,039,637.14 *x% Report Totals *=* 2,635,545 1,961,197 3,462,896 8,059,637

=5 indicates Non Additive Activity

------Report Noteg:—-~—-

The estimate was prepared with  BID Quantities.

This report shows TAKEOFF Quantities with the resources.

Bid Date: 08/20/07 Owner: Engineering Firm: :
Estimator-In-Charge:

* on units of MH indicate average labor unit cost was used rather than base rate.
[ 1in the Unit Cost Column = Labor Unit Cost Without Labor Burdens

. In equipment resouvrces, rent % and operating % not =
------ Calendar Codes-—- :

i00% are represented as XXXFYYY where XXX=rRent% and YYY=Operzting¥

Calendars are found in crew and labor codes and have the format XXXdY where



Page 20

HER Cresign Build )
07HLA PORT LA INTERMODEL : 09/05/2007  8.37
EQUIPMENT BY BIDITEM
Activity Dese Quantity Uit Inside . Outside
Resource Pes Unit Cost Equipment Equipment EOE Other Total
BID/CAT# = 965 ) Land Ttem  SCHEDULE: 1 100
Description = PROJECT MISC EXPENSES Unit = LS Takeoff Quan: 1.000 Engr Quan: 1.000
XX = The Calendar and Y = The Starting Dy of the Week with Day 1 = Monday, ete.
448 - 40 hr week 5 - 8 hy. days '
45 43 hr week 5-9hr. days
350 50 br. week 5 - 10 hr. days

40 60 br. week 6 - 10 fir. days
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Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month

1

2

3

4

5

6

7

8

9

10

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Equipment

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Air Compressor, 175 CFM

98

100

100

100

100

100

100

100

100

100

Backhoe, Cat 320, 1.0 CY

400

600

600

600

600

600

600

600

600

600

Backhoe, Cat 325, 1.5 CY

307

296

280

250

223

223

284

284

200

200

Backhoe/loader, Cat. 416, 1CY

Hyd. Shear for Backhoe

107

Hyd. Boom, Trk Mtd. 12T

RT Crane, 45T

63

63

Crush Concrete

Cat D5 Dozer

50

50

50

Cat D6 Dozer

100

100

Cat D7 Dozer

100

200

200

200

200

200

200

200

200

200

Cat D8N Dozer

John Deere 9400

50

100

Cat 936 Loader

125

150

200

200

200

200

400

400

500

500

Cat 966 Loader

Cat 980 Loader

Cat 988 Loader

Cat 14H Grader

Telescopic Man Lift, 40 ft

63

63

AC Paver

Concrete Paving Spread

Cat 563 Padfoot Roller

50

100

Cat 563 Smooth Roller

100

Cat 815 Roller

Ramex Roller

500

500

500

500

Hand Tamp

500

500

500

500

Adzer Riding

Clip Machine

Rail Heater

Regulater

Ballast Stabilizer

Speed Swing

Track Laying Machine

Tamper Small

Tamper Large




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 1 2 3 4 5 6 7 8 9 10
Monthly | Monthly | Monthly =~ Monthly = Monthly | Monthly | Monthly = Monthly = Monthly | Monthly

Equipment Hours Hours Hours Hours Hours Hours Hours Hours Hours Hours

Vibratrac

Hi-Rail Welder

Cat 615 Elevating Scraper 100 200

Cat 621 Scraper, 21 CY

Dump Truck, 6x4, 12 CY

35 Ton Art Dump 200 400 400 400 400 400 400 400 400 400

Truck, Flat Bed 14'

Fuel Truck, 2000 Gal 75 75 75 75 75 75 75 75 75 75

Lube Truck 75 75 75 75 75 75 75 75 75 75

Mechanics Truck, 1 Ton 75 75 75 75 75 75 75 75 75 75

Pickup 4 x 4 975 975 975 975 975 975 975 975 975 975

Suv 1175 1175 1175 1175 1175 1175 1175 1175 1175 1175

Water Truck, 4000 Gal

Water Truck, 8000 Gal Off Rd




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month

11

12

13

14

15

16

17

18

19

20

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Equipment

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Air Compressor, 175 CFM

100

100

100

100

100

100

100

100

100

100

Backhoe, Cat 320, 1.0 CY

600

600

600

600

600

600

600

600

600

600

Backhoe, Cat 325, 1.5 CY

200

200

200

200

200

200

200

200

80

Backhoe/loader, Cat. 416, 1CY

Hyd. Shear for Backhoe

Hyd. Boom, Trk Mtd. 12T

RT Crane, 45T

Crush Concrete

200

200

200

225

Cat D5 Dozer

Cat D6 Dozer

250

200

200

200

200

12

75

75

93

92

Cat D7 Dozer

200

200

200

200

200

200

200

200

100

Cat D8N Dozer

200

200

200

200

200

105

John Deere 9400

250

250

220

200

200

18

Cat 936 Loader

500

500

500

500

500

500

500

800

800

800

Cat 966 Loader

200

200

200

225

Cat 980 Loader

200

200

200

225

Cat 988 Loader

Cat 14H Grader

150

150

100

100

Telescopic Man Lift, 40 ft

AC Paver

Concrete Paving Spread

Cat 563 Padfoot Roller

100

20

50

50

Cat 563 Smooth Roller

100

100

100

100

50

50

150

150

50

20

Cat 815 Roller

200

200

200

200

200

16

Ramex Roller

500

500

500

500

500

500

500

500

550

550

Hand Tamp

500

500

500

500

500

500

500

500

550

550

Adzer Riding

Clip Machine

Rail Heater

Regulater

Ballast Stabilizer

Speed Swing

Track Laying Machine

Tamper Small

Tamper Large




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 11 12 13 14 15 16 17 18 19 20
Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly = Monthly = Monthly | Monthly

Equipment Hours Hours Hours Hours Hours Hours Hours Hours Hours Hours

Vibratrac

Hi-Rail Welder

Cat 615 Elevating Scraper 100 100 75 75

Cat 621 Scraper, 21 CY 600 600 600 600 600 300 15

Dump Truck, 6x4, 12 CY

35 Ton Art Dump 400 400 400 400 400 400 400 400 200 200

Truck, Flat Bed 14' 10 100 100 200 200 200

Fuel Truck, 2000 Gal 75 75 75 75 75 75 75 75 75 75

Lube Truck 75 75 75 75 75 75 75 75 75 75

Mechanics Truck, 1 Ton 75 75 75 75 75 75 75 75 75 75

Pickup 4 x 4 975 975 975 975 975 975 975 975 975 975

Suv 1175 1175 1175 1175 1175 1175 1175 1175 1175 1175

Water Truck, 4000 Gal

Water Truck, 8000 Gal Off Rd 200 200 200 200 200 16
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UP ICTF Modernization Construction Schedule and Fuel Usage

Month

21

22

23

24

25

26

26

28

29

30

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Monthly

Equipment

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Hours

Air Compressor, 175 CFM

100

75

75

75

75

75

75

75

75

75

Backhoe, Cat 320, 1.0 CY

600

600

600

600

600

600

600

600

600

600

Backhoe, Cat 325, 1.5 CY

Backhoe/loader, Cat. 416, 1CY

Hyd. Shear for Backhoe

Hyd. Boom, Trk Mtd. 12T

56

RT Crane, 45T

18

Crush Concrete

Cat D5 Dozer

Cat D6 Dozer

Cat D7 Dozer

Cat D8N Dozer

John Deere 9400

Cat 936 Loader

800

800

800

800

800

800

800

800

600

656

Cat 966 Loader

Cat 980 Loader

200

200

200

200

280

126

200

200

200

200

Cat 988 Loader

36

Cat 14H Grader

100

200

200

240

109

200

200

200

200

Telescopic Man Lift, 40 ft

AC Paver

Concrete Paving Spread

200

200

200

200

Cat 563 Padfoot Roller

Cat 563 Smooth Roller

200

200

140

109

200

200

200

200

Cat 815 Roller

Ramex Roller

550

550

550

550

550

550

560

650

850

850

Hand Tamp

550

550

550

550

550

550

560

650

850

850

Adzer Riding

Clip Machine

Rail Heater

Regulater

Ballast Stabilizer

Speed Swing

Track Laying Machine

Tamper Small

Tamper Large




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 21 22 23 24 25 26 26 28 29 30
Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly = Monthly = Monthly | Monthly

Equipment Hours Hours Hours Hours Hours Hours Hours Hours Hours Hours

Vibratrac

Hi-Rail Welder

Cat 615 Elevating Scraper 77 77 58

Cat 621 Scraper, 21 CY

Dump Truck, 6x4, 12 CY 1600 1600 1600 1600

35 Ton Art Dump 200 200 200 200 200 200 200 200 19

Truck, Flat Bed 14' 200 200 200 200 200 200 200 200 200 200

Fuel Truck, 2000 Gal 75 75 75 75 75 75 75 75 75 75

Lube Truck 75 75 75 75 75 75 75 75 75 75

Mechanics Truck, 1 Ton 75 75 75 75 75 75 75 93 200 200

Pickup 4 x 4 975 975 975 975 975 975 975 975 975 975

Suv 1175 1175 1175 1175 1175 1175 1175 1175 1175 1175

Water Truck, 4000 Gal 200 200 200 240 200 200 200 200 200

Water Truck, 8000 Gal Off Rd




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 31 32 33 34 35 36 1 2 3
Monthly | Monthly | Monthly = Monthly | Monthly | Monthly | Gals/Hr | Monthly | Monthly = Monthly

Equipment Hours Hours Hours Hours Hours Hours Gallons | Gallons | Gallons
Air Compressor, 175 CFM 75 75 75 75 100 100 1.50 147 150 150
Backhoe, Cat 320, 1.0 CY 600 400 400 300 240 200 4.00 1,600 2,400 2,400
Backhoe, Cat 325, 1.5 CY 5.12 1,572 1,516 1,434
Backhoe/loader, Cat. 416, 1CY 125 125 103 2.08 0 0 0
Hyd. Shear for Backhoe 2.14 229 0 0
Hyd. Boom, Trk Mtd. 12T 31 2.76 0 0 0
RT Crane, 45T 11 100 200 200 300 4.00 0 0 252
Crush Concrete 6.40 0 0 0
Cat D5 Dozer 5 81 100 4.00 0 0 0
Cat D6 Dozer 5.50 0 0 0
Cat D7 Dozer 12 12 7.47 747 1,494 1,494
Cat D8N Dozer 8.75 0 0 0
John Deere 9400 8.00 0 0 0
Cat 936 Loader 675 780 713 500 400 200 3.50 438 525 700
Cat 966 Loader 6.75 0 0 0
Cat 980 Loader 102 8.75 0 0 0
Cat 988 Loader 22 11.25 0 0 0
Cat 14H Grader 175 200 200 200 92 6.65 0 0 0
Telescopic Man Lift, 40 ft 1.04 0 0 66
AC Paver 200 200 35 5.34 0 0 0
Concrete Paving Spread 175 8.54 0 0 0
Cat 563 Padfoot Roller 200 120 16 3.75 0 0 0
Cat 563 Smooth Roller 175 27 3.75 0 0 0
Cat 815 Roller 10.25 0 0 0
Ramex Roller 850 830 683 500 500 0.45 0 0 0
Hand Tamp 850 830 683 500 500 0.42 0 0 0
Adzer Riding 100 100 81 12.81 0 0 0
Clip Machine 100 200 121 4.27 0 0 0
Rail Heater 100 100 81 2.56 0 0 0
Regulater 400 500 419 12.00 0 0 0
Ballast Stabilizer 75 100 36 21.35 0 0 0
Speed Swing 100 100 81 5.34 0 0 0
Track Laying Machine 100 100 81 28.45 0 0 0
Tamper Small 400 400 378 6.03 0 0 0
Tamper Large 100 200 123 16.00 0 0 0




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 31 32 33 34 35 36 1 2 3
Monthly | Monthly | Monthly = Monthly | Monthly | Monthly | Gals/Hr | Monthly | Monthly = Monthly
Equipment Hours Hours Hours Hours Hours Hours Gallons | Gallons | Gallons
Vibratrac 100 150 100 4.27 0 0 0
Hi-Rail Welder 100 100 14 6.00 0 0 0
Cat 615 Elevating Scraper 8.54 0 0 0
Cat 621 Scraper, 21 CY 5.76 0 0 0
Dump Truck, 6x4, 12 CY 1500 1200 1200 110 5.34 0 0 0
35 Ton Art Dump 6.25 1,250 2,500 2,500
Truck, Flat Bed 14' 200 200 200 200 200 200 2.64 0 0 0
Fuel Truck, 2000 Gal 75 75 75 75 50 1.80 135 135 135
Lube Truck 75 75 75 75 50 1.80 135 135 135
Mechanics Truck, 1 Ton 200 200 200 98 100 1.80 135 135 135
Pickup 4 x 4 975 975 975 975 975 925 1.80 1,755 1,755 1,755
Suv 1175 1175 1175 1175 1175 763 1.50 1,763 1,763 1,763
Water Truck, 4000 Gal 175 200 200 200 102 3.75 0 0 0
Water Truck, 8000 Gal Off Rd 9.98 0 0 0
9,906 12,509 12,921




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 4 5 6 7 8 9 10 11 12 13
Monthly =~ Monthly | Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly | Monthly

Equipment Gallons | Gallons | Gallons @ Gallons Gallons | Gallons | Gallons Gallons Gallons | Gallons
Air Compressor, 175 CFM 150 150 150 150 150 150 150 150 150 150
Backhoe, Cat 320, 1.0 CY 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400
Backhoe, Cat 325, 1.5 CY 1,280 1,142 1,142 1,454 1,454 1,024 1,024 1,024 1,024 1,024
Backhoe/loader, Cat. 416, 1CY 0 0 0 0 0 0 0 0 0 0
Hyd. Shear for Backhoe 0 0 0 0 0 0 0 0 0 0
Hyd. Boom, Trk Mtd. 12T 0 0 0 0 0 0 0 0 0 0
RT Crane, 45T 252 0 0 0 0 0 0 0 0 0
Crush Concrete 0 0 0 0 0 0 0 0 0 0
Cat D5 Dozer 0 0 0 200 200 200 0 0 0 0
Cat D6 Dozer 0 0 0 0 0 550 550 1,375 1,100 1,100
Cat D7 Dozer 1,494 1,494 1,494 1,494 1,494 1,494 1,494 1,494 1,494 1,494
Cat D8N Dozer 0 0 0 0 0 0 0 1,750 1,750 1,750
John Deere 9400 0 0 0 0 0 400 800 2,000 2,000 1,760
Cat 936 Loader 700 700 700 1,400 1,400 1,750 1,750 1,750 1,750 1,750
Cat 966 Loader 0 0 0 0 0 0 0 0 0 0
Cat 980 Loader 0 0 0 0 0 0 0 0 0 0
Cat 988 Loader 0 0 0 0 0 0 0 0 0 0
Cat 14H Grader 0 0 0 0 0 0 0 0 0 0
Telescopic Man Lift, 40 ft 66 0 0 0 0 0 0 0 0 0
AC Paver 0 0 0 0 0 0 0 0 0 0
Concrete Paving Spread 0 0 0 0 0 0 0 0 0 0
Cat 563 Padfoot Roller 0 0 0 0 0 188 375 375 75 0
Cat 563 Smooth Roller 0 0 0 0 0 0 375 375 375 375
Cat 815 Roller 0 0 0 0 0 0 0 2,050 2,050 2,050
Ramex Roller 0 0 0 225 225 225 225 225 225 225
Hand Tamp 0 0 0 210 210 210 210 210 210 210
Adzer Riding 0 0 0 0 0 0 0 0 0 0
Clip Machine 0 0 0 0 0 0 0 0 0 0
Rail Heater 0 0 0 0 0 0 0 0 0 0
Regulater 0 0 0 0 0 0 0 0 0 0
Ballast Stabilizer 0 0 0 0 0 0 0 0 0 0
Speed Swing 0 0 0 0 0 0 0 0 0 0
Track Laying Machine 0 0 0 0 0 0 0 0 0 0
Tamper Small 0 0 0 0 0 0 0 0 0 0
Tamper Large 0 0 0 0 0 0 0 0 0 0




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 4 5 6 7 8 9 10 11 12 13
Monthly =~ Monthly | Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly | Monthly
Equipment Gallons | Gallons | Gallons @ Gallons Gallons | Gallons | Gallons Gallons Gallons | Gallons
Vibratrac 0 0 0 0 0 0 0 0 0 0
Hi-Rail Welder 0 0 0 0 0 0 0 0 0 0
Cat 615 Elevating Scraper 0 0 0 0 0 854 1,708 854 854 0
Cat 621 Scraper, 21 CY 0 0 0 0 0 0 0 3,456 3,456 3,456
Dump Truck, 6x4, 12 CY 0 0 0 0 0 0 0 0 0 0
35 Ton Art Dump 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500 2,500
Truck, Flat Bed 14' 0 0 0 0 0 0 0 0 0 0
Fuel Truck, 2000 Gal 135 135 135 135 135 135 135 135 135 135
Lube Truck 135 135 135 135 135 135 135 135 135 135
Mechanics Truck, 1 Ton 135 135 135 135 135 135 135 135 135 135
Pickup 4 x 4 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755
Suv 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763
Water Truck, 4000 Gal 0 0 0 0 0 0 0 0 0 0
Water Truck, 8000 Gal Off Rd 0 0 0 0 0 0 0 1,996 1,996 1,996
12,768 12,313 12,314 13,963 13,964 15,876 17,494 27,918 27,344 26,176




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 14 15 16 17 18 19 20 21 22 23
Monthly =~ Monthly | Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly | Monthly

Equipment Gallons | Gallons | Gallons @ Gallons Gallons | Gallons | Gallons Gallons Gallons | Gallons
Air Compressor, 175 CFM 150 150 150 150 150 150 150 150 113 113
Backhoe, Cat 320, 1.0 CY 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400
Backhoe, Cat 325, 1.5 CY 1,024 1,024 1,024 1,024 1,024 410 0 0 0 0
Backhoe/loader, Cat. 416, 1CY 0 0 0 0 0 0 0 0 0 0
Hyd. Shear for Backhoe 0 0 0 0 0 0 0 0 0 0
Hyd. Boom, Trk Mtd. 12T 0 0 0 0 0 0 0 0 0 0
RT Crane, 45T 0 0 0 0 0 0 0 0 0 0
Crush Concrete 0 0 0 1,280 1,280 1,280 1,440 0 0 0
Cat D5 Dozer 0 0 0 0 0 0 0 0 0 0
Cat D6 Dozer 1,100 1,100 66 413 413 512 506 0 0 0
Cat D7 Dozer 1,494 1,494 1,494 1,494 1,494 747 0 0 0 0
Cat D8N Dozer 1,750 1,750 919 0 0 0 0 0 0 0
John Deere 9400 1,600 1,600 144 0 0 0 0 0 0 0
Cat 936 Loader 1,750 1,750 1,750 1,750 2,800 2,800 2,800 2,800 2,800 2,800
Cat 966 Loader 0 0 0 1,350 1,350 1,350 1,519 0 0 0
Cat 980 Loader 0 0 0 1,750 1,750 1,750 1,969 1,750 1,750 1,750
Cat 988 Loader 0 0 0 0 0 0 0 0 0 0
Cat 14H Grader 0 0 0 998 998 665 665 665 0 1,330
Telescopic Man Lift, 40 ft 0 0 0 0 0 0 0 0 0 0
AC Paver 0 0 0 0 0 0 0 0 0 0
Concrete Paving Spread 0 0 0 0 0 0 0 0 0 0
Cat 563 Padfoot Roller 0 0 0 188 188 0 0 0 0 0
Cat 563 Smooth Roller 375 188 188 563 563 188 75 0 0 750
Cat 815 Roller 2,050 2,050 164 0 0 0 0 0 0 0
Ramex Roller 225 225 225 225 225 248 248 248 248 248
Hand Tamp 210 210 210 210 210 231 231 231 231 231
Adzer Riding 0 0 0 0 0 0 0 0 0 0
Clip Machine 0 0 0 0 0 0 0 0 0 0
Rail Heater 0 0 0 0 0 0 0 0 0 0
Regulater 0 0 0 0 0 0 0 0 0 0
Ballast Stabilizer 0 0 0 0 0 0 0 0 0 0
Speed Swing 0 0 0 0 0 0 0 0 0 0
Track Laying Machine 0 0 0 0 0 0 0 0 0 0
Tamper Small 0 0 0 0 0 0 0 0 0 0
Tamper Large 0 0 0 0 0 0 0 0 0 0




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 14 15 16 17 18 19 20 21 22 23
Monthly =~ Monthly | Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly | Monthly
Equipment Gallons | Gallons | Gallons @ Gallons Gallons | Gallons | Gallons Gallons Gallons | Gallons
Vibratrac 0 0 0 0 0 0 0 0 0 0
Hi-Rail Welder 0 0 0 0 0 0 0 0 0 0
Cat 615 Elevating Scraper 0 0 0 641 641 0 0 0 0 0
Cat 621 Scraper, 21 CY 3,456 3,456 1,728 86 0 0 0 0 0 0
Dump Truck, 6x4, 12 CY 0 0 0 0 0 0 0 0 0 0
35 Ton Art Dump 2,500 2,500 2,500 2,500 2,500 1,250 1,250 1,250 1,250 1,250
Truck, Flat Bed 14' 0 26 264 264 528 528 528 528 528 528
Fuel Truck, 2000 Gal 135 135 135 135 135 135 135 135 135 135
Lube Truck 135 135 135 135 135 135 135 135 135 135
Mechanics Truck, 1 Ton 135 135 135 135 135 135 135 135 135 135
Pickup 4 x 4 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755
Suv 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763
Water Truck, 4000 Gal 0 0 0 0 0 0 0 0 750 750
Water Truck, 8000 Gal Off Rd 1,996 1,996 160 0 0 0 0 0 0 0
26,017 25,856 17,323 21,223 22,452 18,449 17,723 13,965 14,014 16,095




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 24 25 26 27 28 29 30 31 32 33
Monthly =~ Monthly | Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly | Monthly

Equipment Gallons | Gallons | Gallons @ Gallons Gallons | Gallons | Gallons Gallons Gallons | Gallons
Air Compressor, 175 CFM 113 113 113 113 113 113 113 113 113 113
Backhoe, Cat 320, 1.0 CY 2,400 2,400 2,400 2,400 2,400 2,400 2,400 2,400 1,600 1,600
Backhoe, Cat 325, 1.5 CY 0 0 0 0 0 0 0 0 0 0
Backhoe/loader, Cat. 416, 1CY 0 0 0 0 0 0 0 0 0 0
Hyd. Shear for Backhoe 0 0 0 0 0 0 0 0 0 0
Hyd. Boom, Trk Mtd. 12T 0 0 0 0 0 0 155 0 86 0
RT Crane, 45T 0 0 0 0 0 0 72 44 400 800
Crush Concrete 0 0 0 0 0 0 0 0 0 0
Cat D5 Dozer 0 0 0 0 0 0 0 0 0 20
Cat D6 Dozer 0 0 0 0 0 0 0 0 0 0
Cat D7 Dozer 0 0 0 0 0 0 0 0 90 90
Cat D8N Dozer 0 0 0 0 0 0 0 0 0 0
John Deere 9400 0 0 0 0 0 0 0 0 0 0
Cat 936 Loader 2,800 2,800 2,800 2,800 2,800 2,100 2,296 2,363 2,730 2,496
Cat 966 Loader 0 0 0 0 0 0 0 0 0 0
Cat 980 Loader 1,750 2,450 1,103 1,750 1,750 1,750 1,750 893 0 0
Cat 988 Loader 0 0 0 0 0 0 405 0 0 0
Cat 14H Grader 1,330 1,596 725 1,330 1,330 1,330 1,330 1,164 1,330 1,330
Telescopic Man Lift, 40 ft 0 0 0 0 0 0 0 0 0 0
AC Paver 0 0 0 0 0 0 0 0 1,068 1,068
Concrete Paving Spread 0 0 0 1,708 1,708 1,708 1,708 1,495 0 0
Cat 563 Padfoot Roller 0 0 0 0 0 0 0 0 750 450
Cat 563 Smooth Roller 750 525 409 750 750 750 750 656 101 0
Cat 815 Roller 0 0 0 0 0 0 0 0 0 0
Ramex Roller 248 248 248 252 293 383 383 383 374 307
Hand Tamp 231 231 231 235 273 357 357 357 349 287
Adzer Riding 0 0 0 0 0 0 0 0 0 0
Clip Machine 0 0 0 0 0 0 0 0 0 0
Rail Heater 0 0 0 0 0 0 0 0 0 0
Regulater 0 0 0 0 0 0 0 0 0 0
Ballast Stabilizer 0 0 0 0 0 0 0 0 0 0
Speed Swing 0 0 0 0 0 0 0 0 0 0
Track Laying Machine 0 0 0 0 0 0 0 0 0 0
Tamper Small 0 0 0 0 0 0 0 0 0 0
Tamper Large 0 0 0 0 0 0 0 0 0 0




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 24 25 26 27 28 29 30 31 32 33
Monthly =~ Monthly | Monthly | Monthly | Monthly = Monthly = Monthly | Monthly | Monthly | Monthly
Equipment Gallons | Gallons | Gallons @ Gallons Gallons | Gallons | Gallons Gallons Gallons | Gallons
Vibratrac 0 0 0 0 0 0 0 0 0 0
Hi-Rail Welder 0 0 0 0 0 0 0 0 0 0
Cat 615 Elevating Scraper 0 658 658 0 495 0 0 0 0 0
Cat 621 Scraper, 21 CY 0 0 0 0 0 0 0 0 0 0
Dump Truck, 6x4, 12 CY 0 0 0 8,544 8,544 8,544 8,544 8,010 6,408 6,408
35 Ton Art Dump 1,250 1,250 1,250 1,250 1,250 119 0 0 0 0
Truck, Flat Bed 14' 528 528 528 528 528 528 528 528 528 528
Fuel Truck, 2000 Gal 135 135 135 135 135 135 135 135 135 135
Lube Truck 135 135 135 135 135 135 135 135 135 135
Mechanics Truck, 1 Ton 135 135 135 135 167 360 360 360 360 360
Pickup 4 x 4 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755 1,755
Suv 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763 1,763
Water Truck, 4000 Gal 750 900 750 750 750 750 750 656 750 750
Water Truck, 8000 Gal Off Rd 0 0 0 0 0 0 0 0 0 0
16,096 17,645 15,161 26,359 26,966 25,007 25,717 23,238 20,855 20,426




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 34 35 36 Total
Monthly =~ Monthly | Monthly

Equipment Gallons | Gallons | Gallons

Air Compressor, 175 CFM 113 150 150 4,910
Backhoe, Cat 320, 1.0 CY 1,200 960 800 79,760
Backhoe, Cat 325, 1.5 CY 0 0 0 21,642
Backhoe/loader, Cat. 416, 1CY 260 260 214 734
Hyd. Shear for Backhoe 0 0 0 229
Hyd. Boom, Trk Mtd. 12T 0 0 0 240
RT Crane, 45T 800 1,200 0 3,820
Crush Concrete 0 0 0 5,280
Cat D5 Dozer 324 400 0 1,344
Cat D6 Dozer 0 0 0 8,784
Cat D7 Dozer 0 0 0 27,071
Cat D8N Dozer 0 0 0 9,669
John Deere 9400 0 0 0 10,304
Cat 936 Loader 1,750 1,400 700 68,947
Cat 966 Loader 0 0 0 5,569
Cat 980 Loader 0 0 0 25,664
Cat 988 Loader 248 0 0 653
Cat 14H Grader 1,330 612 0 20,056
Telescopic Man Lift, 40 ft 0 0 0 131
AC Paver 187 0 0 2,323
Concrete Paving Spread 0 0 0 8,327
Cat 563 Padfoot Roller 60 0 0 2,648
Cat 563 Smooth Roller 0 0 0 9,829
Cat 815 Roller 0 0 0 10,414
Ramex Roller 225 225 0 7,503
Hand Tamp 210 210 0 7,003
Adzer Riding 1,281 1,281 1,038 3,600
Clip Machine 427 854 517 1,798
Rail Heater 256 256 207 719
Regulater 4,800 6,000 5,028 15,828
Ballast Stabilizer 1,601 2,135 769 4,505
Speed Swing 534 534 433 1,501
Track Laying Machine 2,845 2,845 2,304 7,994
Tamper Small 2,412 2,412 2,279 7,103
Tamper Large 1,600 3,200 1,968 6,768




Appendix B-4

UP ICTF Modernization Construction Schedule and Fuel Usage

Month 34 35 36 Total
Monthly =~ Monthly | Monthly
Equipment Gallons | Gallons = Gallons
Vibratrac 427 641 427 1,495
Hi-Rail Welder 600 600 84 1,284
Cat 615 Elevating Scraper 0 0 0 7,361
Cat 621 Scraper, 21 CY 0 0 0 19,094
Dump Truck, 6x4, 12 CY 587 0 0 55,589
35 Ton Art Dump 0 0 0 56,369
Truck, Flat Bed 14' 528 528 528 10,586
Fuel Truck, 2000 Gal 135 90 0 4,680
Lube Truck 135 90 0 4,680
Mechanics Truck, 1 Ton 176 180 0 5,969
Pickup 4 x 4 1,755 1,755 1,665 63,090
Suv 1,763 1,763 1,145 62,832
Water Truck, 4000 Gal 750 383 0 10,189
Water Truck, 8000 Gal Off Rd 0 0 0 10,140
29,352 30,997 20,291




