

Intermodal Container Transfer Facility Joint Powers Authority Board Meeting September 3, 2008

Progress/Status Report Environmental Impact Report ICTF Modernization Project

ICTF JPA Community Outreach

- Significant Emphasis of ICTF JPA
 Key Component of Essentia Management Services' Duties
 Stakeholder Identification
 - Residents, Businesses, Neighborhood Associations, Schools, Religious/Civic Organizations, Government, POLA, POLB, etc.



ICTF JPA Community Outreach

Goals & Objectives

- Be Proactive
- Information, Involvement, Motivation
- Targeted Information
 - Board Meeting Notices
 - EIR Information
 - Scoping Meetings
 - Documents for Public Review
 - Board Decisions



ICTF JPA Community Outreach

Methods & Strategies

- E-mail / Telephone
- Newspapers
- Meetings, Workshops
- Public Postings (e.g., libraries)
- Mailings
- Web Site



ICTF JPA Web Site

www.ICTF-JPA.org

Greg Alexander, Essentia → 562-740-1060 or <u>greg_alexander@essentia-llc.com</u>
Upgrade underway
Integrated with POLA & POLB web sites
Key Documents Posted
Calendar, Notices, Meetings
Mailing List



Project Schedule NOP/IS

JPA-SCAQMD MOA Fully Executed

 June 24, 2008

 SCAQMD Prepare Draft NOP/IS

 August 14, 2008

 JPA Review – Draft NOP/IS

 September 5, 2008

Project Schedule NOP/IS

 SCAQMD Prepare NOP/IS for Public Review

• September 30, 2008

NOP/IS Public Review & Scoping Meeting

October 2008

JPA Accepts NOP/IS & Comment Summary

November 2008



Project Schedule **Environmental Impact Report** July – December 2008 Intro & Project Description Environmental Analyses Cumulative Impacts Alternative Analyses January – March 2009 Complete/Produce DEIR & JPA Review April - May 2009 DEIR Public Review & Public Meeting/Hearing

Project Schedule Environmental Impact Report

June – August 2009
 Response to DEIR Comments
 September – October 2009
 Prepare/Publish FEIR
 November 2009
 ICTF JPA Board Consideration of FEIR

